
PUSD/Measure TT

DRAFT SCOPE SUMMARY PBWS Architects
Sierra Madre Lower Campus K-5 10/20/09

REVISED

Category/Item PBWS PUSD Budget Notes

1.0 PHASE 1 - NEW BUILDINGS

1.1 Construct new classroom wing and preschool to replace portables X
1.2 Construct new Field House at playfield to include toilets/storage X
1.3 Construct new shade structure(s) at east plaza X
1.4 Provide interim housing in parking lot during construction X
1.5 Site work associated with above-referenced projects X
1.6 New preschool play area X

2.0 PHASE 2- MODERNIZATION PRIORITY ONE

2.1 Provide HVAC at Auditorium, Cafeteria, and teacher's lounge X
2.2 Rehab historic lighting fixtures at Auditorium/Cafeteria wing X
2.3 Resolve drainage issues west of cafeteria X
2.4 Refurbish auditorium stage and lighting systems X X
2.5 New warming kitchen to District standards X X

3.0 PHASE 2- MODERNIZATION PRIORITY TWO

3.1 Change Marquee to reduce vandalism X
3.2 Provide additional lighting at playground X
3.3 Provide power outlets at playground X
3.4 Upgrade exterior drinking fountains X
3.5 Increase height of gates at east entrance to match fence X
3.6 Provide planting/irrigation at planters east of CR addition X
3.7 Provide fixed landscape trash receptors X
3.8 Provide new partition in basement storage at transformer X
3.9 Provide new door from R 103 to north patio X

3.10 Provide new opening between rooms 101 & 103 X
3.11 Provide new door from R 102 to west patio X
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3.12 Provide shade strutures at north and west patios X
3.13 Renovate teacher's lounge X
3.14 Provide access to west low-slope roof X
3.15 Provide additional custodial sinks X
3.16 Refurbish light fixtures in loggias X
3.17 Provide white boards in some classrooms X
3.18 Resolve acoustical issues in Kindergarten (main room) X School Site Council request
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