



ARCHITECTURE
PLANNING
INTERIORS

3194D

Airport Loop
Costa Mesa
California
92626-3405

714.427.0277

714.427.0288

WWW.DDARCHITECTURE.COM

PASADENA UNIFIED SCHOOL DISTRICT
**MARSHAL FUNDAMENTAL SECONDARY SCHOOL MODERNIZATION –
SITE COUNCIL PRESENTAION**
D+D No. 20941.10 B2
MEETING NUMBER 1
May 19, 2010

MEETING HELD May 19, 2010 AT 4:00 PM AT MARSHALL FUNDAMENTAL SECONDARY SCHOOL
Attending:

Gerald Schober	Pasadena USD	gschober@pusd.us
Keith Derrick	Principal, Marshall HS	kderrick@pusd.us
Site Council Members and Guest		
Joe LoBasso	Dougherty+Dougherty	joel@ddarchitecture.com
Bertha Cerda	Dougherty+Dougherty	berthac@ddarchitecture.com
Louie Garcia	Dougherty +Dougherty	louieg@ddarchitecture.com

Author: Bertha Cerda

Item	Action	Description
1.01	Info	Dougherty + Dougherty provided an 11 x 17 booklet containing colored renderings, sketches and diagrams for the Digital Marquee, Auditorium, Library and preliminary programming options for the Sports Complex projects.
1.02	Info	Dougherty + Dougherty summarized the various projects at Marshall Fundamental Secondary School and their current stages. The projects include the following: <ol style="list-style-type: none"> 1. Window Replacement – Project was bid and awarded. The bid came in lower than anticipated, \$1.5 million. The work is scheduled to start this summer 2010. 2. Digital Marquee – Drawings are being prepared and will be submitted to the District by Friday May 28, 2010. 3. Auditorium Upgrades – Scope will include all new stage rigging, theatrical equipment, grid iron upgrades, speakers, lights, and restoration of existing chandeliers, sound and light board at back of theater, and acoustical treatment on walls. The upgrade will not include the theater seating, the balcony, upgrades to existing heating and ventilation system, dressing rooms or seismic upgrades. 4. Library Remodel and Site Improvements - includes a new ramp at the Music Building. Design Development drawings were submitted to the District at the meeting. 5. Sports Complex – The project is currently in programming.
1.03	Info	Site Council expressed concerns with vandalism to the marquee due to its height. Dougherty + Dougherty noted that a protective screen will be provided.
1.04	D+D	The marquee will be relocated to improve visibility from the street at the Site Council's request.



- 1.05 Info The District clarified that there is no central fund allocation for the theaters. The cost to replace seats would be approximately \$500.00 a seat. Broken seats need to be addressed as a maintenance item.
- 1.06 D+D Dougherty +Dougherty will review the location of the new ramp at the Music building as well as the ramp dimensions to address concern with turning radius of musical instruments.
- 1.07 D+D Ms. King suggested an exterior book drop and check in. Dougherty + Dougherty will review locations for book drop.
- 1.08 D+D Dougherty + Dougherty presented 3 options for the Sports complex. Two of the options consisted of reusing the existing building and the addition of a new regulation gymnasium. Option 3 consisted of the demolition of the existing building and all new construction. The Site Council voted unanimously and Option 3 will be further developed.
- 1.09 Info Site constraints for the placement of the new building include maintaining required separation from the existing library building and maintaining the existing fire lane.

Please submit written notification of any errors or omissions to Dougherty + Dougherty Architects, all matters stated above will be deemed correct as matters of record.

Distribution List: Steve Brinkman, PUSD
Gerald Schober, PUSD
Keith Derrick, Principal (Marshall Fundamental Secondary School)
Brian Dougherty, FAIA, D+D
File