



## Pasadena Unified School District District Service Center Facilities Department

January 20, 2011: UPDATE to Sierra Madre School Site / Construction

To Our Neighbors:

Sierra Madre Upper Campus

There are no additional updates to construction at this time.

The architect is still compiling plan corrections to resubmit to the Division of the State Architect for final approval. We are welcoming aboard a new Chief of Facilities on the first of February, Mr. David Azcarraga.

We are still projecting approval by March and bidding with an approved delivery vehicle to begin in May.

Sierra Madre Lower Campus

There is no additional work planned for this time. We believe we have resolution on the appropriate solution for cooling of the school auditorium without compromising cooling to any other areas of the school campus.

Sincerely,

Frazer G. Thompson, P.E., LEED ap  
Owner's Representative - PUSD  
(626) 396-5850 ext. 89177 office